



PORTLAND ENERGY CONSERVATION INC

---

# **Building Commissioning**

## **Energy 2003**

# Types of Commissioning for New Construction / Installations

---



- Commissioning (Cx) for New Construction
- Commissioning for full renovations
- Commissioning for major retrofits (equipment replacements)

*New Stuff*

# Primary Commissioning Goals

---



1. Ensure design intent criteria and the owner's requirements for the project are documented and met
2. Ensure systems and equipment are fully functional and operate in an integrated manner

# Primary Commissioning Goals cont.

---



3. Gather and provide comprehensive documentation that assists in operating and maintaining the building throughout it's life
4. Verify that the operating staff receives adequate training

# Types of Commissioning for Existing Buildings

---



- Existing-Building Commissioning or Retrocommissioning (RCX)
- Recommissioning (ReCx)
- Continuous Recommissioning

# Goals for Retrocommissioning

---

1. Update or create design intent and other building documentation
2. Optimize building performance
3. Enhance O&M documentation
4. Train operating staff throughout the course of the project

# Why Commission?

---

- Owners do not typically receive fully functional building systems
- Owners face increasing numbers of performance problems
- Buildings have more complex life safety, security, communication, and comfort control systems
- Building systems are becoming increasingly specialized and integrated?

# Why Commission?

---

- Multiple trades and contracts are involved (fragmentation)
- Conflicting loyalties and objectives
- Increasing costs (change orders, call backs)
- Emphasis on fast track
- Design fees do not reflect reality
- Requirements – LEED, CHPS, Codes





PORTLAND ENERGY CONSERVATION INC

# Benefits of Commissioning

---

- Smoother turnover (fewer call backs)
- More complete documentation
- Tenant (user) satisfaction
- Lower utility bills
- Avoided O&M costs
- Increased equipment reliability
- Improved Net Operating Income (NOI)
- Provides a benchmark

# What Does Commissioning Cost?

---



# CX Cost for New Const.

## Cost Guideline for Cx Provider's Fee:

- 0.5 to 3% of total const. costs
- 1.5 to 2.5% of the mechanical contract
- 1 to 1.5% of the electrical contract

\$0.50 /SF


\$3.00/SF



Office Classrooms  (Simple)	Office Correctional Lab classrooms	Office Hospitals Research (Complex)
--------------------------------------	--	--

# Construction Phase CX Costs

(Costs for Commissioning New Construction, per sf)



Energy 2003

# Retrocommissioning Cost & Savings

---



## From Study of 44 Buildings:

Bld. Type	RCX Cost	Savings/yr	Payback
Highrise Office	\$12,745	\$8,145	1.6
Medical Institution	\$24,000	\$63,502	0.4
Computer / Office	\$28,000	\$30,385	0.9
Retail	\$52,336	\$42,500	1.2

E-Source study of 44 buildings Size ranged from 80,000 to 887,000 sq. Ft. Cost range from \$5,000 to \$52,000

# What influences Cx Costs ?

---

- **Complexity** (building use or type, system type)
- **Project Objectives** (single or multi-focused)
- **Scope of the project** (single building or campus, pieces of equipment or number of systems)
- **Availability and expertise of building operators**
- **Location**

# Who Needs to be Convinced?

---

- Building Operators!
  - As part of the building operations staff,  
What's in it for me?
- Building Owner(s)
- Upper Management (CEO, CFO)
- Facility Manager
- Building Occupants

# Preparing for a RCx Project



PORTLAND ENERGY CONSERVATION INC

---

Before Getting Started ask:

- Is RCX appropriate?
- What resources are available?
- Who needs to be convinced?



# Is Retrocommissioning Appropriate?

---



- Does the building have unjustified high energy use per square foot (BTU/sq. ft.)?
- Are there excessive comfort complaints or trouble calls?
- Are a majority of the systems or equipment in need of replacement (outdated or at the end of their life)?

# Is Retrocommissioning Appropriate?

---



- Are there any catastrophic problems (asbestos, oil or water in the pneumatic lines, etc.)?
- Are there (known) major system design problems?
- Are there any other questions you can think of that may or may not make a building a good candidate for RCx?

# What Resources are Available?

---

- People
  - In house staff
  - Contractors
  - Commissioning experts
- Programs
  - Educational
  - Utility
  - Government
- Budget

# Four Phases of a RCX Project

---



- Planning
- Investigation
- Implementation
- Hand-off

# Major Planning Phase Elements

---



- Select the in-house team
- Define the scope, objectives and deliverables (work products)
- Hire the CX provider
- Develop the RCX Plan
- Define lines of communication and work protocols

# Typical RCx Project Objectives

---



- Improve comfort
- Identify low cost energy saving opportunities
- Identify retrofit opportunities
- Improve indoor air quality (IAQ)
- Increase equipment reliability (reduce chances of premature failure)
- Update and enhance documentation
- Provide operator training
- Identify fire, life and safety issues
- Review or develop a preventive maintenance plan

# Why Hire a Provider?

---

- New Perspective
- Broad Range of Experience
- Special Expertise and Tools
  - Engineering Analysis (cost/savings)
  - Diagnostic monitoring and testing
- Low Investment in doing things the “Old Way”

# Obtaining Third-Party Services

---



- SOQ process
- RFP process
- Selection / negotiation with prequalified contractors



# What about Certification?

---

- At this time there is no universally accepted certification to help owners in selecting qualified Cx Providers
- The Building Commissioning Association (BCA) is working to develop a certification process. Periodically check their web-site for an update about the process. [www.bcxa.org](http://www.bcxa.org)



PORTLAND ENERGY CONSERVATION INC

# Deliverables

---

- Progress Reports
- Meeting Minutes
- The Plan
- Preliminary Report with a Master List of Findings and Recommendations
- Service Contract Review
- Recommissioning Manual
- Final Report

# Retrocommissioning Plan Elements

---



- General Building Information
- Project Objectives and Scope
- Brief Building and Systems Description
- Roles and Responsibilities
- Work Protocols
- Documentation Requirements
- Schedule
- Testing and Diagnostic Plan Outlines
- Implementation of Recommendations
- List of Deliverables

# How Building Operators Can Reduce RCX Costs

---



- Gather up-to-date building documentation
- Perform appropriate preventive maintenance tasks prior to RCX
- Be prepared to perform simple repairs and improvements as the project progresses
- Assist with diagnostic monitoring and functional testing
- Implement or assist with implementing the selected improvements

# Kick-Off Meeting

---

## Purpose:

- To discuss and agree to the Retrocommissioning Plan
- To clarify the key roles and responsibilities of commissioning team members
- To identify and agree to schedules
- To impart the owner's objective for the project
- To define the work protocols

# Major Investigation Phase Elements

---



- Gather and develop building documentation
- Perform the O&M Site Assessment
- Develop the Master List of Findings
- Perform analysis to determine which improvements provide the greatest benefit and meet the owner's objectives

# Functional Testing

---

- Functional testing in conjunction with data and trend logging
- Manual testing



PORTLAND ENERGY CONSERVATION INC

# Implementation Phase

---

- Implement the Selected Cost-Effective Improvements
- Develop an implementation plan and budget
- Retest, Remonitor, and Fine Tune
- Revisit Initial Energy Savings Calculations



# Hand-off Phase

---

- Complete the Final Commissioning Report
- Develop Recommissioning Strategies
- Operator Training
- Hold a Project Close-Out Meeting

# Thanks!

---



Phil Welker  
Portland Energy Conservation, Inc.  
1400 SW Fifth Ave., Suite 700  
Portland, OR 97201  
(503) 595-4475  
[pwelker@peci.org](mailto:pwelker@peci.org)  
[www.peci.org](http://www.peci.org)